FLOYD I SNIDER

Wyckoff Eagle Harbor Superfund Site — OUs 2 and 4
SSC Ecology — EPA Quarterly Coordination Meeting
12/14/16
FINAL Meeting Summary

MEETING ATTENDEES

Beth Sheldrake, EPA Barry Rogowski, Ecology
Helen Bottcher, EPA Sandra Caldwell, Ecology
Deb Sherbina, EPA Hun Seak Park, Ecology

Sam Meng, Ecology
Susannah Edwards, Ecology
Dawn Hooper, Ecology

Kate Snider, Floyd|Snider

This meeting summary was prepared by Kate Snider and reviewed by all attendees. It is not a
full record of the discussion, but a record of key discussion points and action items.

MEETING AGENDA

This meeting was the twenty-second quarterly coordination meeting held since the execution of
the 2012 Superfund State Contract between USEPA and the state of Washington relating to
remedial action and operations and maintenance at the Soil and Groundwater Operable Units
(OUs 2 and 4) of the Wyckoff Eagle Harbor Superfund Site, Bainbridge Island, WA.

Appendix B of the Superfund State Contract is the “EPA/Ecology Site-Specific Statement of Work
for Groundwater Treatment Plant Operations and Maintenance and Focused Feasibility Study
Related to Permanent Mass Removal” (SOW). In accordance with the SOW, each quarterly
meeting will address two goals:

1) Review progress on both Ecology and EPA Tasks defined in the SOW.

2) Discuss major schedule adjustment. The SOW states “If delays of more than one month
are anticipated for any element [of the Focused Feasibility Study and Proposed Plan],
project managers will elevate the matter to their immediate supervisors for discussion.

The meeting agenda included:
1. Progress Review — Ecology O&M Tasks
e Operational status
2. Progress review — EPA tasks, status, schedule review
e MCC replacement and landscape contracting status
e Response to Public Comments
o Status?
0 Ecology sediment cleanup level comment — coordination
o Comments re: Alt 4 and remedial schedule

¢ Final FFS development status
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e Schedule — planned milestones in ROD process
(review schedule from October notes)

e Wall corrosion status - approach

3. Phase 1 cap repair status
4. OU1 Monitoring
5. 5-Year Review Prep

PROGRESS REVIEW - ECOLOGY O&M TASKS

Ops are smooth. There were three temporary shutdowns for windstorms.

Offline now since 12/7 due to freezing conditions, consistent with Freeze Protection
Plan

April/May 2017 Ecology will replace HMI.

PROGRESS REVIEW - EPA TASKS

MCC Replacement

0 MCC is still operational. EPA will re-contract for repair, with mowing of site
separate from MCC repair. No longer necessary to just consider small business
contractors.

0 Expecting MCC repair to be conducted summer 2017
Response to Public Comments on Proposed Plan

0 Close to determining final remedy in response to public comments desiring a
remedy that is faster and with more treatment

0 Have been coordinating closely with Ecology, expect one more primary EPA and
Ecology meeting. Ecology expressed gratitude for EPA’s responsiveness to public
comment and this working process.

0 Sediment disposal is an issue, Tribes have requested offsite disposal — Hun Seak
is working closely with EPA to confirm disposal at Subtitle D landfill is appropriate.
Hun Seak will provide determination in writing to EPA before ROD issuance.

Human Health Cleanup Level for Sediments

0 EPA feels good about the comprehensive package of RAOs and Cleanup
Standards for sediments: sediment chemical concentrations for protection of
benthic toxicity and direct contact, and horse clam tissue concentration for
protection of human health.

0 EPA believes selection of horse clam tissue for human health addresses
requirement to meet federal and state regulations as ARARs if they are more
stringent.

0 Ecology is still questioning rationale, including site specific rationale for choice of
horse clams as the species of interest. Sandra reminded the group that the
requirements may be adjusted given that this is an interim ROD.
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0 Helen and Susannah will set up a separate in-person meeting to include
policy staff to discuss this issue. For Ecology will include Chance Asher and
Jeff Johnston in addition to the project team as necessary. Hopefully this meeting
can occur in January.

e FFS and ROD Process

o0 EPA will need to finish both FFS documents to support the ROD. Currently
negotiating contract extensions with CH2M Hill to support.

o0 Coordinated with response to public comment, CH2M Hill will revise quantities and
costs.

0 Helen is leading authorship of ROD. Still hoping for a February Draft ROD.
e Anticipated Construction Phasing and Funding

o Planning a new outboard perimeter wall — will construct sooner due to corrosion
concerns. Have asked for 2018 construction funding for new wall.

0 Planning to design and construct in phases, with multiple meetings with priority
panel, requesting smaller increments of funding

0 Helen provided a draft cost table to Hun Seak for review. This shows
forecasted costs through 2035 for all construction work. Remedial Action costs
subject to state match are shown in a separate column. Basic phases include:

1. Wall design FY17, construction FY18
2. OU 1 remedy and new road to facilitate — beaches pose most risk

3. Design OU 2/4 remedy — Phase 1 construction spread over 2 FY's (likely
construction start in 2025)

4. Pause and 1 year of monitoring
5. Phase 2 for OU 2/4

0 EPA needs to determine anticipated point in remedial action construction when
treatment plant function will change, and treatment plant operations will switch
back to EPA responsibility. Will the wall construction or OU1 construction use
treatment plant for construction water management?

= Until that time, Ecology will continue to request funding for operations.

e Wall Corrosion Concerns - EPA is working with CH2M Hill to evaluate corrosion below
mudline. This process will use backhoe excavations, visual examination and
measurements of wall thickness.

PHASE 1 CAP REPAIR

e Construction is scheduled to begin in earnest on January 3. Currently reviewing
contractor submittals. Construction is scheduled to be complete Feb 14.

e Construction cost is $3M, will have $300,000 state match. Ecology says: if billing can
occur by April, Ecology may be able to pay before end of June.
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OU 1 SUBTIDAL MONITORING

HDR has been hired to do survey and sampling — same firms that did the work
previously.

Ecology reviewed the SAP.

Work should be conducted soon.

5-YEAR REVIEW - DUE TO HQ SEPT 2017

Corps of Engineers will be the lead author. Will include community interviews.
Public notice in Bainbridge paper on 1/6, take public input through 2/10.
Kick off meeting scheduled for Jan 12 at City Hall, will invite stakeholders.

Need careful messaging re: relationship between 5 Year Review and new Interim
ROD, previous public comment.

Ecology would like to schedule a separate, specific meeting with EPA regarding
the 5-Year review.

FUTURE QUARTERLY MEETINGS

Beth has taken Cami’s position through April. Tracey Chellis is filling in for Beth during
this time.

March 8, 2017 is the next meeting — add Jim Pendowski if possible.

Kate to work to schedule other quarterly meetings for 2017
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